
AIRPORT COMMISSION MINUTES 
December 9, 2014 

4:00 P.M.  

Eastern Conference Room 

 

The following were present at the Danville Regional Airport Commission Meeting on Tuesday,  

December 9, 2014. 

 

Attendees: 
Marc Adelman, Director Helm Dobbins Alan Spencer, Asst. City Atty. 

John Lippert, Chairman Stephen Daniel Libby Rembold, General Aviation 

Charles Ellis Hampton Wilkins Bruce Newcomb, Maintenance Supt. 

Joseph Miller Donna Benz Lisa Bivens, Admin. Asst. 

Gene Jackson   

 

Approval of Minutes 

Charles Ellis moved that the minutes of the October 14, 2014 meeting be accepted as presented 

and Joseph Miller seconded the motion.  All were in favor and the motion passed.  

 

Public Comment 

No public comment received.  

 

Topic:  Runway 2/20 Rehabilitation Project 

Action: Proposal submitted to the FAA to complete an airport layout plan update and 

    obstruction survey analysis 

Disposition: The FAA will offer comments on the proposal  

 

Michael Baker International, the airport engineering firm has submitted a proposal to the Federal 

Aviation Administration (FAA) to complete an airport layout plan update and an obstruction 

survey analysis in conjunction with Runway 2/20 project requirements.  The proposals are under 

review at this time.  The final scope of work will be updated after comments are received from 

the FAA.   

   

Topic:   PAPIS Flight Check – Runway 20 and Runway 31 

Action:  New Reimbursable Agreement executed and payment sent to the FAA 

Disposition: Waiting for a new flight check date to be scheduled by the FAA 
 

Approval has been received from the FAA to complete a change order to the Runway 2/20 

project to purchase and install new PAPIS for Runway 20 due to their age and condition.  The 

bid documents have been received from Michael Baker International and they are currently 

under review by the FAA.  A request for quotes for this project should be going out soon through 

the City’s Purchasing Office.   

 

To date, four flight checks have failed with respect to testing Runway 31’s PAPIS.  Michael 

Baker and Barnes and Powell have both reimbursed the city for related operating costs.  As a 

result, a new reimbursable agreement with the FAA is required to complete additional flight 

checks, which has been executed. Currently, the airport is waiting for the FAA office to advise 

the airport of the scheduled date for the next flight check.   

 



 Topic: Review of Minimum Operating Standards 

Action: Comments received regarding the airport’s Minimum Operating Standards 

Disposition: A public meeting will be scheduled to seek additional input 

 

Written comments regarding proposed revisions to the current Minimum Operating Standards 

were received from Richard Bailey, Dr. Lippert and one t-hangar tenant.  Adelman said that the 

comments received were helpful and informative.  He also said that the timing is good to update 

the Minimum Operating Standards since State Fire Prevention Code regulations and federal 

aviation regulations have also been revised since the current standards were implemented.  

Discussion continued.  After discussion it was decided to have a public meeting so all airport 

tenants and any interested parties could attend and offer recommendations regarding the 

standards.  This meeting would be advertised as an open forum meeting to discuss and offer 

recommendations regarding the airport’s Minimum Operating Standards. These 

recommendations would then be provided to the Airport Commission during a special 

supplemental meeting for further review.    

 

Topic:   Review of the Airport’s Operating Budget 

Action: Reviewed the FY2014 year-end, FY2015 quarterly financial data and the FY2016 

              proposed budget 

Disposition: Proposed FY2016 budget to be reviewed by the City of Danville’s budget office 

 

Handouts were provided to Commission members that identified the airport’s FY2014’s actual 

operating expenses and budget, year-to-date actual airport operating expenses and budget for 

FY2015 through October 2014 and the airport’s FY2016 draft operating budget.  This 

information was discussed with the Commission.   Specific questions were asked about the snow 

removal and maintenance service contract expense line items.   

 

Topic:  Review of proposed Airport Capital Improvement Projects  

Action: Commission approved a program of projects for the City’s consideration 

Disposition: Projects will be submitted to the city’s budget office for review 

 

A PowerPoint presentation was completed to discuss proposed capital improvement projects for 

FY 2016.  These projects are identified below. 

 

Storage Building - FY2016 (State and locally funded)  

The FAA recommended different locations adjacent to closed Runway 24 to locate an airport 

storage facility.  These locations are identified on the current Airport Layout Plan. It was 

identified that the cost of the building should not exceed $65,000 and the state would provide 

80% funding for the project.  After discussion regarding the possible locations it was decided to 

locate the storage building at location A4 as identified in the Airport Layout Plan.   

 

Runway 13/31 Rehabilitation – FY2017 (Locally funded)  

Adelman said that the project to rehabilitate Runway 13/31 is currently identified in the city’s 

Capital Improvement Plan (CIP) and is programmed to be completed during FY16-17.  Adelman 

updated the Commission on the current condition of Runway 13/31.  He indicated there are 

multiple issues that will drive the potential cost of this project such as whether the runway 

shoulders would be impacted which include edge lighting and drainage inlets.   



Runway 13/31 Rehabilitation – FY2017 (Locally funded) - continued 
Adelman also identified that the construction cost to rehabilitate Runway 13/31 will vary greatly 

based on the level of effort applied to rehabilitating the pavement due to cracking and 

deterioration.  Currently, the CIP identifies a cost of $4,000,000 to rehabilitate only the runway.  

The reason why the estimated cost is so high is due to the proposed strategy or scope of work.  A 

former Michael Baker engineer originally proposed to rehabilitate the runway by completing a 

four inch mill of the runway, crack seal repair, surface treatment (tar and gravel) and repaving 

using four inches of asphalt.  

 

Adelman said that he recently asked the airport’s current engineering firm, Talbert, Bright & 

Ellington for their ideas on this project.  This company recommended leaving the shoulders of 

the runway alone, complete a one inch mill to remove the slurry seal surface from the runway, 

apply two applications of surface treatment (tar and gravel) and a pavement overlay using only 

two inches of asphalt.  The engineer also recommended a similar process for Taxiway F. The 

estimated cost for this approach is much less at $2,900,000 however it is also estimated that 

additional repair work will be needed in less time since reduced milling and paving work would 

be completed.  After discussion it was decided to identify in the CIP an estimated cost of 

$2,900,000 to rehabilitate Runway13/31. 

 

Hangar Rehabilitation – FY2016 (Locally funded) 

A project was proposed to recover the exterior and roof of t-hangar buildings 1-20 and the roof 

of the FBO maintenance hangar.  In addition, as part of this rehabilitation effort the hangar doors 

for units 9-20 would be modified by removing existing ground tracks and asphalt and replace the 

asphalt with concrete and install new angle iron tracks.  Presently, these doors operate primarily 

off of a ceiling track.  By completing these adjustments the hangar doors would operate using 

both the ground and ceiling tracks. The estimated total project cost is $250,000.   

 

Hangar Expansion – Construction (locally funded) Site Prep (State and locally funded) 

Adelman indicated that he believes the recent hangar occupancy rate supports the possibility of 

building additional hangar units.  He recommended a project that would involve constructing a 

four-unit building that would include two t-hangars and two box hangars.  The cost estimate for 

the proposed project is $594,000.  The site preparation work related to this project is estimated to 

cost $117,000 which is eligible for eighty percent state funding.   

    

A motion was made by Charles Ellis and seconded by Gene Jackson to move forward with the 

storage building project at the estimated cost of $65,000.  All were in favor and the motion 

passed. 

 

A motion was made by Joe Miller and seconded by Helm Dobbins to move forward to submit 

the projects as discussed for consideration in the Capital Improvement Plan.  All were in favor 

of the motion.     

 

Closed Meeting 

The meeting was recessed and reconvened into closed meeting at 5:00 p.m.  

 

The meeting was reconvened from the closed meeting and adjourned at 5:30 p.m. 

 

The next meeting is scheduled for Tuesday, January 20, 2015 at 4:00 p.m. in the Danville 

Regional Airport’s Eastern Conference Room.   


